COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 05/ 2014

ESTI MATE SUMVARY 10: 10: 40
CONTI D: C19036 ESTI MATE NO 0021 PROG SPEC YR 2005
PCN: 19036- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 461.0 DAYS TIME ALLON 4/1/2014 FI XED COVPLETI ON DAT!
TW N TUNNELS W DENI NG CONST- PK2 PERCENT TIME:  119.43 ORI G TIME ALLOW 4/1/2014 FI XED COVPLETI ON DAT
PRQJECT NO | MD703- 391
TW N TUNNELS W DENI NG CONST- PK2
NAME OF RQAD: 070A
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
KRAEVER/ OBAYASH JV PAY PERI OD ENDI NG 11/ 25/ 2014 DATE TI ME STARTED 03/12/2013
ONE PLAI NVI EW ROAD DATE LET 02/ 26/ 2013 DATE WORK BEGAN  03/12/2013
DATE AWARDED 02/ 11/ 2013 DATE TI ME STOPPED 06/ 15/ 2014
DATE CONTRACT EXECUTED 03/11/ 2013 DATE ACCEPTED 06/ 15/ 2014
PLAI N W 53577 303- 688- 7500 DATE NOTI CE TO PROCEED 03/12/ 2013
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMI:  $ 45,062, 435. 95 PARTI Cl PATI NG $  45,015,141.06 $ 103, 225. 86
AWARD PRQJECT AM: $ 44,584, 716. 93 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 99. 90% TOTAL EARNI NGS 45,015, 141. 06 103, 225. 86
FUNDS AVAI LABLE: $ 47,294.89 STOCKPI LED MATERI ALS 3, 060. 00 0.00
GROSS EARNI NGS 45, 018, 201. 06 103, 225. 86
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 668, 770. 75 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 44,349, 430. 31 103, 225. 86
LI QU DATED DAMAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 44,349, 430. 31 103, 225. 86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 103, 225. 86

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 19036- BI D ESTI MATE RUN 12/ 05/ 2014
PRQJECT: | MD703- 391 ESTI MATE NO 0021 10: 10: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNITS QrYy TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0. 00
22, 219. 52000 1. 000 22,219.52
0010 202-00010 *Renoval of Tree 11. 000 11. 000
EACH 0. 000 0. 00
499. 94000 11. 000 5, 499. 34
0015 202-00019 *Renoval of Inlet 10. 000 10. 000
EACH 0. 000 0. 00
611. 04000 10. 000 6, 110. 40
0020 202-00021 Renoval of Manhol e 0. 000 0. 000
EACH 0. 000 0. 00
1, 124. 02000 0. 000 0. 00
0025 202- 00024 *Renoval of Enbanknment Protector Type 5 2.000 2.000
EACH 0. 000 0. 00
444. 39000 2.000 888.78
0030 202- 00026 *Renoval of Slope and Ditch Paving 339. 000 339. 000
SY 0. 000 0. 00
9. 44000 339. 000 3, 200. 16
0035 202-00035 *Renoval of Pipe 1, 041. 700 1, 041. 700
LF 0. 000 0. 00
16. 24000 1, 041. 700 16,917. 21
0040 202-00037 *Renoval of End Section 7.000 7.000
EACH 0. 000 0. 00
222.20000 7.000 1, 555. 40
0045 202-00090 *Renoval of Delineator 223. 000 223. 000
EACH 0. 000 0. 00
5. 61000 223. 000 1, 251. 03
0050 202-00220 *Renoval of Asphalt Mat 24,799. 000 24, 799. 000
SY 0. 000 0. 00
8. 33000 24, 799. 000 206, 575. 67
0055 202-00240 *Renoval of Asphalt Mat (Pl aning) 2,893. 000 2,893. 000
SY 0. 000 0. 00
6. 58000 2,893. 000 19, 035. 94



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19036- BI D ESTI MATE RUN 12/ 05/ 2014
PRQJECT: | MD703- 391 ESTI MATE NO 0021 10: 10: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00250 *Renoval of Pavenent Marking 28, 670. 530 28, 670. 530
SF 0. 000 0. 00
1. 97000 28, 670. 530 56, 480. 94
0065 202-00700 *Renoval of Light Standard 6. 000 6. 000
EACH 0. 000 0. 00
788.11000 6. 000 4,728. 66
0070 202- 00805 Renoval of Overhead Sign Structure 2. 000 2. 000
EACH 0. 000 0. 00
5, 094. 54000 2.000 10, 189. 08
0075 202-00810 *Renoval of G ound Sign 41. 000 41. 000
EACH 0. 000 0. 00
544. 35000 41. 000 22,318. 35
0080 202- 00821 *Renoval of Sign Panel 4.000 4.000
EACH 0. 000 0. 00
39. 28000 4. 000 157.12
0085 202-00827 *Renoval of Pull Box 4. 000 4. 000
EACH 0. 000 0. 00
225.18000 4. 000 900. 72
0090 202- 00855 *Removal of Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
844. 40000 1. 000 844. 40
0095 202-00895 Renoval of [|npact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
1, 708. 75000 1. 000 1, 708. 75
0100 202-01000 *Renoval of Fence 2,093. 000 2, 093. 000
LF 0. 000 0. 00
0. 89000 2,093. 000 1,862. 77
0105 202-01130 *Renoval of Quardrail Type 3 14, 647. 000 14, 647. 000
LF 0. 000 0. 00
2.56000 14, 647. 000 37,496. 32
0110 202-01170 *Renoval of Quardrail Type 7 228. 000 228. 000
LF 0. 000 0. 00

22.22000 228. 000 5, 066. 16



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19036- Bl D ESTI MATE RUN 12/ 05/ 2014
PRQJECT: 1 MD703- 391 ESTI MATE NO 0021 10: 10: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 202- 01300 *Renoval of End Anchorage 11. 000 11. 000
EACH 0. 000 0. 00
150. 43000 11. 000 1,654.73
0120 203-00010 *Uncl assi fied Excavation (Conplete In Place) 20, 838. 700 20, 838. 700
CY 0. 000 0. 00
17. 22000 20, 838. 700 358, 842. 41
0125 203-01500 *Bl adi ng 33. 400 33. 400
HOUR 0. 000 0. 00
138. 87000 33. 400 4,638. 26
0130 203-01510 *Backhoe 129. 900 129. 900
HOUR 0. 000 0. 00
138. 87000 129. 900 18, 039. 21
0135 203-01520 *Backhoe (Special) 62. 000 62. 000
EACH 0. 000 0. 00
166. 65000 62. 000 10, 332. 30
0140 203-01550 *Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
166. 65000 0. 000 0. 00
0145 203-01582 *Truck (Dunp) 42. 000 42. 000
HOUR 0. 000 0. 00
111. 10000 42. 000 4, 666. 20
0150 203-01594 *Conbi nation Loader 0. 000 0. 000
HOUR 0. 000 0. 00
122. 21000 0. 000 0. 00
0155 203-01597 *Pot hol i ng 10. 000 10. 000
HOUR 0. 000 0. 00
222.20000 10. 000 2,222.00
0160 203-02330 *Labor er 363. 600 363. 600
HOUR 0. 000 0. 00
46. 61000 363. 600 16, 947. 40
0165 206- 00000 *Structure Excavation 1, 419. 000 1, 419. 000
CY 0. 000 0. 00
19. 76000 1, 419. 000 28, 039. 44



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19036- BI D ESTI MATE RUN 12/ 05/ 2014
PRQJECT: | MD703- 391 ESTI MATE NO 0021 10: 10: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 206- 00200 *Structure Backfill (dass 2) 767.000 767.000
CY 0. 000 0. 00
13. 33000 767.000 10, 224. 11
0175 208-00002 *Erosion Log (12 Inch) 1, 040. 000 1, 040. 000
LF 0. 000 0. 00
6. 49000 1, 040. 000 6, 749. 60
0180 208-00015 *Sand Bag 0. 000 0. 000
EACH 0. 000 0. 00
4.51000 0. 000 0. 00
0185 208-00034 *Gavel Bag 4, 345. 000 4, 345. 000
LF 0. 000 0.00
4.51000 4, 345. 000 19, 595. 95
0190 208-00040 *Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
1, 015. 34000 0. 000 0. 00
0195 208- 00045 Concrete Washout Structure 8. 000 8. 000
EACH 0. 000 0. 00
1, 000. 23000 8. 000 8,001. 84
0200 208-00070 *Vehi cl e Tracki ng Pad 3. 000 3. 000
EACH 0. 000 0. 00
1, 666. 46000 3. 000 4,999. 38
0205 208-00103 Renoval and Di sposal of Sedinent (Labor) 123. 000 123. 000
HOUR 0. 000 0. 00
47.91000 123. 000 5,892.93
0210 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 5. 000 5. 000
HOUR 0. 000 0. 00
88. 71000 5. 000 443. 55
0215 208-00106 Sweepi ng (Sedi nent Renoval ) 121. 250 121. 250
HOUR 0. 000 0. 00
179. 19000 121. 250 21,726.79
0220 208-00107 *Renoval of Trash 21.000 21.000
HOUR 0. 000 0. 00
44. 44000 21.000 933. 24



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19036- Bl D ESTI MATE RUN 12/ 05/ 2014
PRQIECT: 1 MD703- 391 ESTI MATE NO 0021 10: 10: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 208- 00206 Erosi on Control Supervisor 235. 000 235. 000
DAY 0. 000 0. 00
205. 54000 235. 000 48, 301. 90
0230 208-00400  Water Control 1. 000 1. 000
LS 0. 000 0. 00
68, 962. 96000 1. 000 68, 962. 96
0235 210-00473 *Reset TV Caneras 1. 000 1. 000
EACH 0. 000 0. 00
855. 66000 1. 000 855. 66
0240 210-00476 *Reset M crowave Vehicle Radar Detector (M/RD) 2.000 2. 000
EACH 0. 000 0. 00
1, 688. 82000 2.000 3,377.64
0245 210- 00750 *Reset Light Standard 11. 000 11. 000
EACH 0. 000 0. 00
3, 748. 01000 11. 000 41, 228. 11
0250 210-00765 *Reset Lighting Control 1. 000 1. 000
LS 0. 000 0. 00
45, 569. 85000 1. 000 45, 569. 85
0255 210- 00805 *Reset Overhead Sign Structure 1. 000 1. 000
EACH 0. 000 0. 00
16, 009. 94000 1. 000 16, 009. 94
0260 210-00810 *Reset Ground Sign 2. 000 2.000
EACH 0. 000 0. 00
645. 37000 2.000 1, 290. 74
0265 210- 00820 *Reset Variabl e Message Sign 1. 000 1. 000
EACH 0. 000 0. 00
11, 338. 00000 1. 000 11, 338. 00
0270 210- 00847 *Reset Travel Tine Indicator 1. 000 1. 000
EACH 0. 000 0. 00
844. 40000 1. 000 844. 40
0275 210- 02900 *Rel ay Riprap 1, 315. 000 1, 315. 000
CY 0. 000 0. 00
38. 88000 1, 315. 000 51, 127. 20



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19036- Bl D ESTI MATE RUN 12/ 05/ 2014
PRQJECT: 1 MD703- 391 ESTI MATE NO 0021 10: 10: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 210- 04020 *Modi fy Inlet 4.000 4. 000
EACH 0. 000 0. 00
1, 888. 66000 4. 000 7,554. 64
0285 212- 00005 *Seedi ng (Native) 0. 000 0. 000
LB 0. 000 0. 00
789. 71000 0. 000 0. 00
0286 212-00006 Seedi ng (Native) Item Replacenent Correction (2) 3. 850 3. 850
ACRE 0. 000 0. 00
789. 71000 3. 850 3, 040. 38
0290 212-00032 *Soi | Condi tioning 3.900 3.900
ACRE 0. 000 0. 00
2,820. 39000 3.900 10, 999. 52
0295 213-00004 *Mil ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00
761.51000 0. 000 0. 00
0300 213-00012 *Spray-on Mul ch Bl anket 4. 330 4.330
ACRE 0. 000 0. 00
4, 286. 99000 4. 330 18, 562. 67
0305 213-00061 *Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
2.59000 0. 000 0. 00
0310 213-00100 *Soi | Bi nder 0. 000 0. 000
ACRE 0. 000 0. 00
1, 128. 15000 0. 000 0. 00
0315 216-00201 *Soi | Retention Bl anket (Straw Coconut) 3, 525. 000 3, 525. 000
SY 0. 000 0. 00
1. 69000 3,525. 000 5,957.25
0320 217-00020 *Her bi ci de Treat nent 75. 000 75. 000
HOUR 0. 000 0. 00
93. 02000 75. 000 6, 976. 50
0325 304- 06000 *Aggregat e Base Course (C ass 6) 11, 865. 970 11, 865. 970
TON 0. 000 0. 00
15. 83000 11, 865. 970 187, 838. 31



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19036- BI D ESTI MATE RUN 12/ 05/ 2014
PRQJECT: | MD703- 391 ESTI MATE NO 0021 10: 10: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0326 900- 00006 Added Item (Dol lar)/ Price Reduction Overwei ght - 658. 000 -658. 000
Vehi cl es
DOL 0. 000 0. 00
1. 00000 -658. 000 -658. 00
0330 304- 06008 *Aggregate Base Course (O ass 6) (Special) 237. 000 237.000
CcY 0. 000 0. 00
61. 10000 237.000 14, 480.70
0335 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 994. 850 994. 850
TON 0. 000 0. 00
131. 98000 994. 850 131, 300. 30
0340 403-33821 *Hot Mx Asphalt (Gading S) (100) (PG 58-28) 0. 000 0. 000
TON 0. 000 0. 00
68. 08000 0. 000 0. 00
0341 403-34721  HVA (G SX) (75) (PG 58-28) Added Item 9, 050. 190 9, 050. 190
TON 0. 000 0. 00
68. 08000 9, 050. 190 616, 136. 94
0345 403-34851  *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 7, 185. 520 7,185.520
TON 0. 000 0. 00
81. 28000 7,185.520 584, 039. 07
0350 411-10255 *Emul sified Asphalt (Sl ow Setting) 4,101. 500 4,101. 500
GAL 0. 000 0. 00
4. 40000 4,101. 500 18, 046. 60
0355 412-01250 *Concrete Pavenent (12-1/2 Inch) 69. 000 69. 000
SY 0. 000 0. 00
84. 26000 69. 000 5,813.94
0356 412-00190 Conc Pvnt (Patching) Concrete Pavenment (Patching) 395. 000 395. 000
SY 0. 000 0. 00
209. 28000 395. 000 82, 665. 60
0360 420- 00103 *Geotextile (Erosion Control) (C ass 2) 92. 000 92. 000
SY 0. 000 0. 00
5. 55000 92. 000 510. 60
0365 506-00206 *Riprap (6 Inch) 30. 000 30. 000
CcY 0. 000 0. 00

77.77000 30. 000 2,333.10



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19036- Bl D ESTI MATE RUN 12/ 05/ 2014
PRQJECT: | MD703- 391 ESTI MATE NO 0021 10: 10: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0370 506-00212 *Riprap (12 Inch) 182. 000 182. 000
CcY 0. 000 0. 00
77.77000 182. 000 14,154. 14
0375 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 39. 300 39. 300
CcY 0. 000 0. 00
964. 82000 39. 300 37,917. 43
0380 601-40300 *Structural Concrete Coating 3, 694. 000 3, 694. 000
SY 0. 000 0. 00
10. 49000 3, 694. 000 38, 750. 06
0385 602-00020 *Rei nforcing Steel (Epoxy Coated) 22, 428. 000 22,428. 000
LB 0. 000 0. 00
1. 24000 22,428. 000 27,810.72
0390 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 726. 000 726. 000
LF 0. 000 0. 00
78. 88000 726. 000 57, 266. 88
0395 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 298. 000 1,298. 000
LF 0. 000 0. 00
116. 65000 1, 298. 000 151, 411.70
0400 603-05036  *36 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 360. 94000 1. 000 1, 360. 94
0405 603-50008 *8 Inch Plastic Pipe 256. 000 256. 000
LF 0. 000 0. 00
37. 77000 256. 000 9, 669. 12
0410 604-00505 *Inlet Type D (5 Foot) 9. 000 9. 000
EACH 0. 000 0. 00
3, 888. 42000 9. 000 34,995.78
0415 604-00510 *Inlet Type D (10 Foot) 6. 000 6. 000
EACH 0. 000 0. 00
4, 443. 90000 6. 000 26, 663. 40
0420 604-00511 *Inlet Type D (Special) (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 666. 10000 1. 000 4, 666. 10



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19036- BI D ESTI MATE RUN 12/ 05/ 2014
PRQIECT: | MD703- 391 ESTI MATE NO 0021 10: 10: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 604-19010 *Inl et Special (10 Foot) 10. 000 10. 000
EACH 0. 000 0. 00
15, 553. 67000 10. 000 155, 536. 70
0430 604-30010 *Manhol e Sl ab Base (10 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
3, 666. 22000 5. 000 18, 331. 10
0435 604-30015 *Manhol e Sl ab Base (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,832. 74000 1. 000 4,832.74
0440 604-39000 *Manhol e Speci al 3. 000 3. 000
EACH 0. 000 0. 00
2, 805. 22000 3. 000 8, 415. 66
0445 604- 39010 *Manhol e Special (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
7,999. 03000 3. 000 23,997.09
0450 605- 00060 *6 Inch Perforated Pipe Underdrain 335. 000 335. 000
LF 0. 000 0. 00
22.22000 335. 000 7,443.70
0455 605- 83001 *Ceoconposite Drain w thout Pipe 1, 368. 500 1, 368. 500
SY 0. 000 0. 00
13. 33000 1, 368. 500 18, 242. 11
0460 606- 00301 *Quardrai | Type 3 (6-3 Post Spacing) 8, 498. 000 8, 498. 000
LF 0. 000 0. 00
21. 89000 8, 498. 000 186, 021. 22
0465 606- 00365 *Quardrail Type 3 (Special) (Furnish Only) 125. 000 125. 000
LF 0. 000 0. 00
18. 61000 125. 000 2,326.25
0470 606-00710 *Quardrail Type 7 (Style CA 656. 000 656. 000
LF 0. 000 0. 00
61. 33000 656. 000 40, 232. 48
0475 606- 00716 *Quardrai |l Type 7 (Style CA) (Special) 1, 696. 000 1, 696. 000
LF 0. 000 0. 00

89. 72000 1, 696. 000 152, 165. 12



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19036- Bl D ESTI MATE RUN 12/ 05/ 2014
PRQJECT: | MD703- 391 ESTI MATE NO 0021 10: 10: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0480 606-00730 *Quardrail Type 7 (Style CD) 334. 000 334. 000
LF 0. 000 0. 00
65. 02000 334. 000 21,716. 68
0485 606- 00741 *Quardrai |l Type 7 (Style CE) (Special) 1, 396. 000 1, 396. 000
LF 0. 000 0. 00
117. 78000 1, 396. 000 164, 420. 88
0490 606- 01340 *End Anchorage Type 3D 3. 000 3. 000
EACH 0. 000 0. 00
763. 41000 3. 000 2,290. 23
0495 606-01370 *Transition Type 3G 5. 000 5. 000
EACH 0. 000 0. 00
2, 780. 80000 5. 000 13, 904. 00
0500 606-01380 *Transition Type 3H 2.000 2.000
EACH 0. 000 0. 00
2,247.86000 2.000 4,495.72
0505 606- 02005 *End Anchor age (Fl ared) 5. 000 5. 000
EACH 0. 000 0. 00
1, 985. 32000 5. 000 9, 926. 60
0510 607-00005 *End Post 0. 000 0. 000
EACH 0. 000 0. 00
147. 71000 0. 000 0. 00
0515 607- 00010 *Corner and Line Brace Post 0. 000 0. 000
EACH 0. 000 0. 00
212.53000 0. 000 0. 00
0520 607-01110  *Fence Barbed Wre Wth Treated Woden Posts (Special) 0. 000 0. 000
LF 0. 000 0. 00
3.11000 0. 000 0. 00
0525 607-11580 *Fence (Tenporary) 690. 000 690. 000
LF 0. 000 0. 00
3. 67000 690. 000 2,532.30
0530 607-11581 *Fence (Tenporary) (Special) 542. 000 542. 000
LF 0. 000 0. 00
66. 48000 542. 000 36, 032. 16



CONTI D: C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19036- Bl D ESTI MATE RUN 12/ 05/ 2014
PRQIECT: 1 MD703- 391 ESTI MATE NO. 0021 10: 10: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0531 607-55100 Wre Mesh Wre Mesh on CR 314 7, 500. 000 7,500. 000
SF 0. 000 0.00
2.69000 7,500. 000 20, 175. 00
0532 607-11530 Fence (Spec) 60. 000 60. 000
LF 0. 000 0.00
656. 54000 60. 000 39, 392. 40
0535 607-60116 16 Foot Gate 1. 000 1.000
EACH 0. 000 0.00
377.07000 1.000 377.07
0540 607-60212 *12 Foot Gate Single (Chain Link) 0. 000 0. 000
EACH 0. 000 0.00
1, 047. 09000 0. 000 0. 00
0545 609-21021 *Curb and CGutter Type 2 (Section I1-M 1, 245. 000 1, 245. 000
LF 0. 000 0.00
18. 97000 1, 245. 000 23,617. 65
0550 609- 23000 *Qutter (Special) 390. 000 390. 000
LF 0. 000 0.00
141. 01000 390. 000 54, 993. 90
0555 609- 60011 *Curb Type 6 (Section M 4,382.000 4,382.000
LF 0. 000 0.00
6. 73000 4,382.000 29, 490. 86
0560 612-00001 *Del i neator (Type 1) 142. 000 142.000
EACH 0. 000 0.00
22. 45000 142.000 3,187.90
0565 612- 00003 *Delineator (Type I11) 38. 000 38. 000
EACH 0. 000 0.00
22. 45000 38. 000 853. 10
0566 612- 00070 Reflector Strip (4 In) Reflector Strip (4 Inch) 148. 000 148. 000
EACH 0. 000 0.00
35. 64000 148. 000 5,274.72
0567 612- 00075 Reflector Strip (6 In) Reflector Strip (6 Inch) 279. 000 279. 000
EACH 0. 000 0.00
36. 12000 279. 000 10, 077. 48



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19036- BI D ESTI MATE RUN 12/ 05/ 2014
PRQIECT: | MD703- 391 ESTI MATE NO 0021 10: 10: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0570 612-00010 *Del i neator (Special) 0. 000 0. 000
EACH 0. 000 0. 00
84. 18000 0. 000 0.00
0575 612- 00260 *Location Marker (Fiber Optic)(Done) 13. 000 13. 000
EACH 0. 000 0. 00
168. 88000 13. 000 2,195. 44
0580 612- 00270 *Location Marker (Utility)(Flat Slat) 3. 000 3. 000
EACH 0. 000 0. 00
112. 59000 3. 000 337.77
0585 613-00100 *1 Inch Electrical Conduit 2,018. 000 2,018. 000
LF 0. 000 0. 00
11. 82000 2,018. 000 23,852.76
0590 613-00200 *2 Inch Electrical Conduit 1, 843. 000 1, 843. 000
LF 0. 000 0. 00
10. 13000 1, 843. 000 18, 669. 59
0595 613- 00206 *2 Inch Electrical Conduit (Bored) 1, 690. 000 1, 690. 000
LF 0. 000 0. 00
132. 85000 1, 690. 000 224,516. 50
0600 613-00300 *3 Inch Electrical Conduit 808. 000 808. 000
LF 0. 000 0. 00
14. 64000 808. 000 11,829.12
0605 613-00400 *4 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
22.52000 0. 000 0. 00
0610 613-01200 *2 Inch Electrical Conduit (Plastic) 6, 854. 000 6, 854. 000
LF 0. 000 0. 00
16. 33000 6, 854. 000 111, 925. 82
0615 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexible Metal) 20. 000 20. 000
LF 0. 000 0. 00
9. 01000 20. 000 180. 20
0620 613-07017 *Pull Box (16"x14"x6") 79. 000 79. 000
EACH 0. 000 0. 00

827. 52000 79. 000 65, 374. 08



CONTI D: C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 19036- BI D ESTI MATE RUN 12/ 05/ 2014
PRQJECT: 1 MD703- 391 ESTI MATE NO 0021 10: 10: 40
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0625 613-07023 *Pul | Box (24"x36"x24") 10. 000 10. 000
EACH 0. 000 0. 00
1, 023. 42000 10. 000 10, 234. 20
0630 613-07025 *Pul | Box (24"x24"x14") 8. 000 8. 000
EACH 0. 000 0. 00
1, 052. 70000 8. 000 8, 421. 60
0635 613-07036 *Pull Box (36"x24"x8") 0. 000 0. 000
EACH 0. 000 0. 00
2,197. 71000 0. 000 0.00
0636 613-07040 Pul | Box (30"x48"x24") 1. 000 1. 000
EACH 0. 000 0. 00
1, 455. 15000 1. 000 1,455. 15
0640 613-07060 *Pull Box (18"x30"x18") Deep 16. 000 16. 000
EACH 0. 000 0. 00
1, 035. 81000 16. 000 16, 572. 96
0645 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
270, 210. 37000 1. 000 270, 210. 37
0650 613-32400 *Light Standard Steel (40 Foot) 9. 000 9. 000
EACH 0. 000 0. 00
6, 349. 94000 9. 000 57, 149. 46
0655 613-32405 *Light Standard Steel (40 Foot)(2 Arm) (2 ARM 7.000 7.000
EACH 0. 000 0. 00
7, 094. 15000 7.000 49, 659. 05
0660 613- 34300 *Light Standard Metal (30 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
6, 265. 50000 5. 000 31, 327. 50
0665 613-40010 *Li ght Standard Foundati on 22.000 22.000
EACH 0. 000 0. 00
2, 814. 69000 22.000 61,923.18
0670 613-50100 *Lighting Control Center 2.000 2.000
EACH 0. 000 0. 00
14, 958. 40000 2.000 29, 916. 80



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PON: 19036- BI D ESTI MATE RUN 12/ 05/ 2014
PRQJECT: 1 MD703- 391 ESTI MATE NO 0021 10: 10: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0675 613-50150 *Secondary Service Pedestal 1. 000 1. 000
EACH 0. 000 0. 00
1, 930. 88000 1. 000 1, 930. 88
0680 613-75150 *Luminaire Metal Halide (150 Watt) 5. 000 5. 000
EACH 0. 000 0. 00
546. 05000 5. 000 2,730.25
0685 614-00011 *Sign Panel (Qass I) 232.500 232.500
SF 0. 000 0. 00
17. 96000 232.500 4,175.70
0690 614-00012 *Sign Panel (Cass I1) 435. 600 435. 600
SF 0. 000 0. 00
21. 33000 435. 600 9,291.35
0695 614-00013 *Sign Panel (Cass I11) 1, 400. 300 1, 400. 300
SF 0. 000 0. 00
24. 69000 1, 400. 300 34,573. 41
0700 614-00041 *Si gn Post (Special) 7.000 7.000
EACH 0. 000 0. 00
1, 346. 84000 7.000 9, 427. 88
0705 614-00612 *Steel Sign Post (W6x12) 26. 000 24.800
LF 0. 000 0. 00
50. 51000 24.800 1, 252. 65
0710 614-00615 *Steel Sign Post (W6x15) 32. 000 30. 600
LF 0. 000 0. 00
56. 12000 30. 600 1, 717.27
0715 614-01022 *Steel Sign Post (W 10x22) 89. 000 85. 500
LF 0. 000 0. 00
72.95000 85. 500 6, 237. 23
0720 614-01026 *Steel Sign Post (W 10x26) 41. 000 36. 300
LF 0. 000 0. 00
89. 79000 36. 300 3,259. 38
0725 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 13. 000 12. 000
Sl i pbase
EACH 0. 000 0. 00
448. 95000 12. 000 5, 387. 40



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 19036- Bl D ESTI MATE RUN 12/ 05/ 2014
PRQIECT: 1 MD703- 391 ESTI MATE NO 0021 10: 10: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0730 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 60. 000 60. 000
LF 0. 000 0. 00
37. 04000 60. 000 2,222.40
0735 614- 03001 *Concrete Footing (Type 1) 2.000 2.000
EACH 0. 000 0. 00
2,469. 22000 2.000 4,938. 44
0740 614-03002 *Concrete Footing (Type 2) 2.000 2.000
EACH 0. 000 0. 00
2,581. 46000 2.000 5,162.92
0745 614- 03005 *Concrete Footing (Type 5) 4.000 4.000
EACH 0. 000 0. 00
4,713. 96000 4. 000 18, 855. 84
0750 614- 03006 *Concrete Footing (Type 6) 2.000 2.000
EACH 0. 000 0. 00
5, 275. 15000 2.000 10, 550. 30
0755 614- 32000 *Monot ube Overhead Sign Cantilever (20 Inch D ameter) 1. 000 1. 000
EACH 0. 000 0. 00
53, 253. 24000 1. 000 53, 253. 24
0755 MATERI AL ALLOWANCE Anchor Bol ts 0. 000
EACH 0. 000 0. 00
53, 253. 24000 0. 000 0. 00
0760 614- 41800 *Monot ube Overhead Sign Bridge (18 Inch D anmeter) 1. 000 1. 000
EACH 0. 000 0. 00
74,901. 09000 1. 000 74,901. 09
0760 MATERI AL ALLOWANCE Anchor Bol ts 0. 000
EACH 0. 000 0. 00
74,901. 09000 0. 000 0. 00
0765 614-72830 *Communi cat i ons Cabi net 4. 000 4.000
EACH 0. 000 0. 00
21, 228. 40000 4. 000 84, 913. 60
0770 614-72887 *M crowave Vehicl e Radar Detector 1. 000 1. 000
EACH 0. 000 0. 00
12, 330. 60000 1. 000 12, 330. 60



CONTI D: C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 19036- Bl D ESTI MATE RUN 12/ 05/ 2014
PRQIECT: 1 MD703- 391 ESTI MATE NO. 0021 10: 10: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0775 614-80391 *Runbl e Strip (Ginding)(Asphalt) 0. 000 0. 000
LF 0. 000 0.00
0. 55000 0. 000 0.00
0780 614-80392 *Runbl e Strip (Ginding)(Concrete) 0. 000 0. 000
LF 0. 000 0.00
0. 82000 0. 000 0.00
0785 614-85005 I npact Attenuator (Sand Barrel Array) 2.000 2.000
EACH 0. 000 0.00
5, 471. 56000 2.000 10, 943.12
0790 614-86007 *Serial to | P Converter 1. 000 1.000
EACH 0. 000 0.00
3, 197. 49000 1. 000 3,197. 49
0795 614-87006 *Fi ber Optic Ternination Panel (6 Fiber) 2.000 2.000
EACH 0. 000 0.00
846. 66000 2.000 1,693.32
0800 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 2,570. 000 2,570. 000
LF 0. 000 0.00
3.10000 2,570. 000 7,967.00
0801 614-87498 Fiber Optic Cable (S Mde) (144 S) 4,211. 000 4,211.000
LF 0. 000 0.00
3.94000 4,211. 000 16, 591. 34
0805 614-87015 *Buf fer Tube Fan Qut Kit 4.000 4.000
EACH 0. 000 0.00
236. 44000 4.000 945.76
0810 614-87100 *Automatic Traffic Recording Station 1. 000 1. 000
EACH 0. 000 0.00
14, 585. 73000 1. 000 14,585.73
0815 614-87320 *Closed Grcuit Television 2. 000 2. 000
EACH 0. 000 0.00
6, 197. 95000 2.000 12, 395. 90
0820 614-87350 *Test Fiber Optic Cable 1. 000 1.000
LS 0. 000 0.00
4,503. 51000 1. 000 4,503. 51



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 19036- Bl D ESTI MATE RUN 12/ 05/ 2014
PRQJECT: | MD703- 391 ESTI MATE NO 0021 10: 10: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0825 614-87661 *\Vi deo Encoder 1. 000 1. 000
EACH 0. 000 0. 00
3, 745. 80000 1. 000 3, 745. 80
0830 614-87690 *Et hernet Switch 4. 000 4.000
EACH 0. 000 0. 00
9, 367. 29000 4.000 37, 469. 16
0835 615- 00050 *Enbanknent Protector Type 5 4.000 4.000
EACH 0. 000 0. 00
1, 055. 43000 4.000 4,221.72
0840 621-00450 *Det our Pavenent 0. 000 0. 000
SY 0. 000 0. 00
48. 62000 0. 000 0. 00
0845 622-00270 Bol I ard 8. 000 8. 000
EACH 0. 000 0. 00
762. 36000 8. 000 6, 098. 88
0850 623-05048 *6 Inch Gate Val ve 1. 000 1. 000
EACH 0. 000 0. 00
4,832. 74000 1. 000 4,832.74
0855 623-06901 *Val ve Box (Special) 3. 000 3. 000
EACH 0. 000 0. 00
488. 83000 3. 000 1, 466. 49
0860 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
149, 904. 26000 1. 000 149, 904. 26
0865 625- 00001 *Construction Surveying (Hourly) 44. 250 44. 250
HOUR 0. 000 0. 00
136. 79000 44. 250 6, 052. 96
0870 626-00100 *Mobi i zation (w thout Autopay) 1. 000 1. 000
LS 0. 000 0. 00
2, 855, 794. 25000 1. 000 2,855,794. 25
0871 900- 00007 Added Item (Each)/ Mobilization for Concrete Pavenent 1. 000 1. 000
(Patching) CO #11 EACH 0. 000 0. 00
3, 815. 00000 1. 000 3,815.00



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 19036- BI D ESTI MATE RUN 12/ 05/ 2014
PRQJECT: | MD703- 391 ESTI MATE NO 0021 10: 10: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0872 900- 00006 Added Item (Dol lar)/ Concrete Plant Opening Fees 3, 270. 000 3,270. 000
DOL 0. 000 0. 00
1. 00000 3, 270. 000 3, 270. 00
0873 900- 00014 Added Item (Lunmp Sum)/ CR 314 Emergency Wrk MP. 1. 000 1. 000
241.25
LS 0. 000 0.00
6, 701. 61000 1. 000 6, 701. 61
0875 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0.00
114, 902. 70000 1. 000 114,902.70
0880 627-00001 Pavenent Marking Pai nt 600. 760 600. 760
GAL 0. 000 0. 00
27.36000 600. 760 16, 436. 79
0885 627-00005 *Epoxy Pavement MarKking 193. 500 193. 500
GAL 0. 000 0. 00
107. 24000 193. 500 20, 750. 94
0890 627-00070  *Preformed Thernopl asti c Pavement Marking 736. 700 736. 700
SF 0. 000 0.00
21. 89000 736. 700 16, 126. 36
0895 627-02010 *Preformed Plastic Pavermrent Marking (Type I1) (Inlaid) 2, 266. 000 2, 266. 000
SF 0. 000 0. 00
12. 04000 2,266. 000 27, 282. 64
0900 630-00000 *Fl aggi ng 1, 240. 000 1, 116. 250
HOUR 17. 000 381. 65
22. 45000 1, 133. 250 25, 441. 46
0905 630-00003 *Uni forned Traffic Control 4, 314. 000 3, 882. 750
HOUR 232.750 18, 287. 17
78. 57000 4,115. 500 323, 354. 84
0910 630-00007  *Traffic Control Inspection 122. 000 110. 000
DAY 0. 000 0. 00
196. 41000 110. 000 21, 605. 10
0915 630-00012  *Traffic Control Management 326. 000 294.000
DAY 0. 000 0. 00
802. 50000 294. 000 235, 935. 00



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 20
PCN: 19036- Bl D ESTI MATE RUN 12/ 05/ 2014
PRQJECT: | MD703- 391 ESTI MATE NO 0021 10: 10: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0920 630-80001 *Fl ashi ng Beacon (Portabl e) 7.000 6. 300
EACH 0. 700 314. 27
448. 95000 7.000 3,142. 65
0925 630-80336 *Barricade (Type 3 MB) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
168. 36000 0. 000 0. 00
0930 630-80341 *Construction Traffic Sign (Panel Size A) 67. 000 60. 300
EACH 6. 700 225.59
33. 67000 67. 000 2,255. 89
0935 630-80342 *Construction Traffic Sign (Panel Size B) 73. 000 65. 700
EACH 7.300 245.79
33. 67000 73. 000 2,457.91
0940 630-80343 *Construction Traffic Sign (Panel Size C 31. 000 27.900
EACH 3. 100 104. 38
33. 67000 31. 000 1,043.77
0945 630- 80344 *Construction Traffic Sign (Special) 1, 725. 000 1, 552. 500
SF 172.500 2,904.90
16. 84000 1, 725. 000 29, 049. 00
0950 630- 80355 *Portabl e Message Sign Panel 5. 000 4. 500
EACH 0. 500 2,244.74
4, 489. 48000 5. 000 22,447. 40
0955 630- 80360 *Drum Channel i zi ng Devi ce 201. 000 180. 900
EACH 20. 100 676. 77
33. 67000 201. 000 6, 767. 67
0960 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 8. 000 7.200
EACH 0. 800 26.94
33. 67000 8. 000 269. 36
0965 630-80367 *Portable Traffic Speed Monitor 2.000 1. 800
EACH 0. 200 1,234.61
6, 173. 04000 2.000 12, 346. 08
0970 630-80369 *Portabl e Variable Speed Limt Sign 7.000 6. 300
EACH 0. 700 4,321.13
6, 173. 04000 7.000 43, 211. 28
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PCN: 19036- BI D ESTI MATE RUN 12/ 05/ 2014
PRQIECT: 1 MD703- 391 ESTI MATE NO 0021 10: 10: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0975 630-80370 Concrete Barrier (Tenporary) 27,282.000 24, 553. 800
LF 2,728.200 64, 658. 34
23. 70000 27,282. 000 646, 583. 40
0980 630- 80380 *Traffic Cone 110. 000 99. 000
EACH 11. 000 61.71
5. 61000 110. 000 617.10
0985 630- 80384 *Tubul ar Mar ker 160. 000 144. 000
EACH 16. 000 538. 72
33. 67000 160. 000 5,387. 20
0990 630- 80415 *Advanced Warni ng Fl ashing or Sequenci ng Panel (C Type) 0. 000 0. 000
DAY 0. 000 0. 00
1, 683. 56000 0. 000 0. 00
0991 630- 80358 Fl ash Arrow Panel (C Ty) Added Item Advanced Warni ng 2. 000 1.800
Fl ashi ng or Sequenci ng Panel (C
EACH 0. 200 336. 71
1, 683. 56000 2.000 3,367.12
0995 630-85010 *| npact Attenuator (Tenporary) 11. 000 9. 900
EACH 1.100 6, 662. 44
6, 056. 76000 11. 000 66, 624. 36
1000 630-85041 *Mobi | e Attenuator 439. 000 439. 000
DAY 0. 000 0. 00
544. 35000 439. 000 238, 969. 65
1005 700- 70010 F/A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1010 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1015 700- 70012 F/ A Asphalt Pavenent |ncentive 19, 246. 730 19, 246. 730
FA 0. 000 0. 00
1. 00000 19, 246. 730 19, 246. 73
1020 700- 70013 F/ A Concrete Paverment |ncentive 10, 473. 340 10, 473. 340
FA 0. 000 0. 00
1. 00000 10, 473. 340 10, 473. 34



CONTI D C19036 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22
PCN: 19036- Bl D ESTI MATE RUN 12/ 05/ 2014
PRQJECT: | MD703- 391 ESTI MATE NO 0021 10: 10: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1025 700-70014 F/ A I ncentive 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1030 700-70016 F/ A Fuel Cost Adjustnent 943. 860 943. 860
F A 0. 000 0. 00
1. 00000 943. 860 943. 86
1035 700- 70018 F/ A Roadway Snoot hness | ncentive -5,936. 130 -5,936. 130
F A 0. 000 0. 00
1. 00000 -5, 936. 130 -5,936. 13
1040 700-70019 F/ A Asphalt Cement Cost Adjustnent 60, 258. 100 60, 258. 100
F A 0. 000 0. 00
1. 00000 60, 258. 100 60, 258. 10
1045 700-70023 F/ A On-The-Job Trai nee 3, 447. 000 3, 447.000
F A 0. 000 0. 00
1. 00000 3, 447. 000 3,447.00
1050 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1055 700-70034 F/ A OC P 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1060 700- 70035 F/ A OCC P 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1065 700- 70072 F/ A Qotain Power from Xcel Energy 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1070 700-70100 F/ A Rel ocate Wilities 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1075 700- 70589 F/ A Environnental Health & Safety Managenent 21, 240. 620 21, 240. 620
F A 0. 000 0. 00
1. 00000 21, 240. 620 21, 240. 62
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PCN: 19036- BI D ESTI MATE RUN 12/ 05/ 2014
PRQIECT: 1 MD703- 391 ESTI MATE NO 0021 10: 10: 40
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1080 700-71001 OM3C Shared Rist Contig. Pool 806, 473. 940 806, 473. 940
F A 0. 000 0. 00
1. 00000 806, 473. 940 806, 473. 94
1085 700- 70081 F/ A Provi de Vouchers 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1210 613-13000 *Lumi nai re (LED) 43. 000 43. 000
EACH 0. 000 0.00
1, 778. 88000 43. 000 76, 491. 84
1210 MATERI AL ALLOMANCE Luni naire (LED) 3. 000
EACH 0. 000 0. 00
1, 020. 00000 3. 000 3, 060. 00
CAT 0200 CURRENT AMI  $11,823,799.12 % 103, 225. 86 $11, 779, 564. 06
CAT NOO300 Retaining Walls and Structurs
1090 202- 00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
257, 662. 83000 1. 000 257, 662. 83
1095 203- 00400 Rock Excavation 274.000 274.000
(% 0. 000 0. 00
222.20000 274.000 60, 882. 80
1100 206- 00065 *Structure Backfill (FlowFill) 14. 000 14. 000
(% 0. 000 0. 00
144. 43000 14. 000 2,022.02
1105 206- 00100 *Structure Backfill (Cdass 1) 24, 625. 000 24, 625. 000
(% 0. 000 0. 00
20. 00000 24, 625. 000 492, 500. 00
1110 206- 00200 *Structure Backfill (O ass 2) 279. 000 279. 000
(& 0. 000 0. 00
13. 33000 279. 000 3, 719. 07
1115 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
40, 645. 82000 0. 000 0.00
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PON: 19036- BI D ESTI MATE RUN 12/ 05/ 2014
PRQIECT: | MD703- 391 ESTI MATE NO 0021 10: 10: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0O300 Retaining Walls and Structurs

1120 206-01782 Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0.00
162, 339. 46000 0. 000 0.00
1125 503-00042 *Drilled Caisson (42 Inch) 15. 000 15. 000
LF 0. 000 0. 00
1, 237. 28000 15. 000 18, 559. 20
1130 503-00048 *Drilled Caisson (48 Inch) 21. 000 21. 000
LF 0. 000 0.00
1, 245. 36000 21. 000 26, 152. 56
1135 503-00054 *Drilled Caisson (54 Inch) 41. 000 41. 000
LF 0. 000 0. 00
1, 396. 29000 41. 000 57, 247. 89
1140 504-06310 *Gound Nail (10 Foot) 38. 000 38. 000
EACH 0. 000 0. 00
645. 64000 38. 000 24,534.32
1145 504-06315 *&ound Nail (15 Foot) 77.000 77.000
EACH 0. 000 0. 00
579. 99000 77.000 44, 659. 23
1150 507-00000 *Concrete Slope and Ditch Paving 28. 500 28.500
CcY 0. 000 0. 00
444. 39000 28. 500 12, 665. 12
1155 514-00200 *Pedestrian Railing (Steel) 452. 000 452. 000
LF 0. 000 0. 00
122. 21000 452. 000 55, 238. 92
1160 515-00400 *Concrete Seal er 1, 448. 000 1, 448. 000
SY 0. 000 0.00
13. 64000 1, 448. 000 19, 750. 72
1165 601-01000 *Concrete O ass B 213. 000 213. 000
CcY 0. 000 0. 00
472.16000 213. 000 100, 570. 08
1170 601-03050 *Concrete Cass D (Wll) 3, 065. 000 3, 065. 000
CcY 0. 000 0. 00

577. 75000 3, 065. 000 1,770, 803. 75
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PON: 19036- BI D ESTI MATE RUN 12/ 05/ 2014
PRQIECT: | MD703- 391 ESTI MATE NO 0021 10: 10: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0O300 Retaining Walls and Structurs

1171 900- 00014 Added Item (Lunp Sunm)/ Wall D Repairs 1. 000 1. 000
LS 0. 000 0.00
13, 676. 33000 1. 000 13, 676. 33
1175 601- 06150 Concrete (Patching) 4.000 4.000
SF 0. 000 0. 00
190. 03000 4.000 760. 12
1180 601- 25750 Modi fications to Existing Bridge 1. 000 1. 000
LS 0. 000 0.00
9, 405. 56000 1. 000 9, 405. 56
1185 601-40300 *Structural Concrete Coating 4, 002. 000 4,002. 000
SY 0. 000 0. 00
10. 49000 4,002. 000 41, 980. 98
1190 602- 00000 *Rei nforcing Steel 405, 169. 000 405, 169. 000
LB 0. 000 0. 00
1. 00000 405, 169. 000 405, 169. 00
1195 602- 00020 *Rei nforcing Steel (Epoxy Coated) 22, 587. 000 22,587. 000
LB 0. 000 0.00
1. 24000 22,587. 000 28, 007. 88
1200 605- 83002 Geoconposite Drain with Pipe 404. 400 404. 400
SY 0. 000 0. 00
14. 44000 404. 400 5, 839. 54
1205 606-11030 *Bridge Rail Type 10M 2,513. 000 2,513. 000
LF 0. 000 0. 00
142. 61000 2,513. 000 358, 378. 93
1215 641-10000 *Shotcrete 245. 000 245. 000
SY 0. 000 0. 00
246. 22000 245. 000 60, 323. 90
1216 900- 00006 Added Item (Dol lar)/ Price Adjustment Shotcrete 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 3,870,510.75$%

o

.00$ 3,870,510.75



CONTI D C19036 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 26
PCN: 19036- Bl D ESTI MATE RUN 12/ 05/ 2014
PRQJECT: 1 MD703- 391 ESTI MATE NO 0021 10: 10: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0301 Portals
0327 900- 00006 Added Item (Dol lar)/ Price Reduction Aggregate Base - 606. 350 - 606. 350
Cour se Specification
DOL 0. 000 0. 00
1. 00000 -606. 350 -606. 35
1220 202- 00500 Renoval of Portions of Present Structure 2.000 2. 000
EACH 0. 000 0. 00
111, 170. 88000 2.000 222,341.76
1225 206- 00000 *Structure Excavation 28, 278. 000 28, 278. 000
CY 0. 000 0. 00
19. 76000 28, 278. 000 558, 773. 28
1230 206- 00200 *Structure Backfill (O ass 2) 0. 000 0. 000
CY 0. 000 0. 00
13. 33000 0. 000 0. 00
1235 210- 04028 *Modi fications to Existing Portals 0. 000 0. 000
EACH 0. 000 0. 00
11, 646. 42000 0. 000 0. 00
1240 211-00987 Pillar #9 x 16 Foot, Grade 75 Dowel | Cenent or Resin 14. 000 14. 000
G out ed
EACH 0. 000 0. 00
799. 43000 14. 000 11, 192. 02
1245 304- 09014 *Aggregat e Base Course (Special) 688. 690 688. 690
TON 0. 000 0. 00
32.22000 688. 690 22,189. 59
1250 309- 10600 *Lean Concrete Base (6 Inch) 213. 000 213. 000
SY 0. 000 0. 00
45. 29000 213. 000 9, 646. 77
1255 412-01250 *Concrete Pavenent (12-1/2 Inch) 1, 004. 300 1, 004. 300
SY 0. 000 0. 00
84. 26000 1, 004. 300 84, 622. 32
1260 601- 03050 *Concrete Cass D (Wll) 0. 000 0. 000
CY 0. 000 0. 00
577. 75000 0. 000 0. 00
1265 601-40300 *Structural Concrete Coating 266. 000 266. 000
SY 0. 000 0. 00
10. 49000 266. 000 2,790. 34
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PON: 19036- BI D ESTI MATE RUN 12/ 05/ 2014
PRQIECT: | MD703- 391 ESTI MATE NO 0021 10: 10: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0301 Portals

1270 602- 00020 *Rei nforcing Steel (Epoxy Coated) 221, 941. 300 221, 941. 300
LB 0. 000 0. 00
1. 24000 221, 941. 300 275, 207. 21
1275 606-00731 *Quardrail Type 7 (Style CD) (Special) 266. 000 266. 000
LF 0. 000 0. 00
82. 70000 266. 000 21,998. 20
1280 613-01200 *2 Inch BElectrical Conduit (Plastic) 273. 000 273. 000
LF 0. 000 0. 00
16. 33000 273. 000 4, 458. 09
1285 613-01300 *3 Inch BElectrical Conduit (Plastic) 273. 000 273. 000
LF 0. 000 0. 00
9. 18000 273. 000 2,506. 14
CAT 0301 CURRENT AMI  $ 1,215,119.37 $ 0.00$%$ 1,215,119.37

CAT NO0302  Tunnel

1290 202-00035 *Renoval of Pipe 740. 000 740. 000
LF 0. 000 0. 00
16. 24000 740. 000 12,017. 60
1295 202- 00440 *Removal of Existing Tunnel Liner Tunnel Liner 635. 000 635. 000
LF 0. 000 0. 00
1, 794. 16000 635. 000 1, 139, 291. 60
1300 202-00725 *Renoval of Existing Lighting System 1. 000 1. 000
LS 0. 000 0. 00
28, 146. 92000 1. 000 28, 146. 92
1305 206- 00000 *Structure Excavation 2, 821. 000 2,821. 000
CY 0. 000 0. 00
19. 76000 2,821.000 55, 742. 96
1310 209- 00300 Water Treat Processing (Tunnel) 377. 000 377.000
MGAL 0. 000 0. 00
37.32000 377.000 14, 069. 64
1315 211-00007 M ne Strap 213. 000 213. 000
EACH 0. 000 0. 00

267. 87000 213. 000 57, 056. 31
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PCN: 19036- Bl D ESTI MATE RUN 12/ 05/ 2014
PRQJECT: | MD703- 391 ESTI MATE NO 0021 10: 10: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0302  Tunnel
1320 211-00010 *Rock Excavation (O ass A) 890. 100 890. 100
CcY 0. 000 0. 00
307. 60000 890. 100 273,794.76
1325 211-00011 *Rock Excavation (O ass B) 10, 591. 800 10, 591. 800
CcY 0. 000 0.00
185. 27000 10, 591. 800 1,962,342.79
1330 211-00012 *Rock Excavation (Cass O 1, 826. 300 1, 826. 300
CcY 0. 000 0. 00
208. 53000 1, 826. 300 380, 838. 34
1335 211-00013 *Rock Excavation (O ass D) 1, 848. 700 1,848.700
CcY 0. 000 0. 00
241. 39000 1, 848. 700 446, 257. 69
1340 211-00014 *Rock Excavation (O ass E) 528. 200 528. 200
CcY 0. 000 0. 00
368. 65000 528. 200 194, 720. 93
1345 211-00015 *Rock Excavation (O ass F) 3, 936. 000 3, 936. 000
CcY 0. 000 0. 00
125. 22000 3, 936. 000 492, 865. 92
1350 211-00980 Spile #9 x 14 Foot, Gade 60 G outed 134. 000 134. 000
EACH 0. 000 0. 00
473. 13000 134. 000 63, 399. 42
1355 211-00981 Spile #11 x 20 Foot, Grade 60 G outed 60. 000 60. 000
EACH 0. 000 0. 00
755. 45000 60. 000 45, 327. 00
1360 211-00982 Arch #9 x 16 Foot, Grade 75 Dowel, Resin G outed 1, 953. 000 1, 953. 000
EACH 0. 000 0. 00
425. 90000 1, 953. 000 831, 782. 70
1365 211-00983 Sidewal I #9 x 12 Foot, Grade 75 Dowel, Resin G outed 226. 000 226. 000
EACH 0. 000 0. 00
336. 94000 226. 000 76, 148. 44
1370 211-00984 Sidewal I #9 x 16 Foot, Grade 75 Dowel, Resin G outed 33. 000 33. 000
EACH 0. 000 0. 00
448. 72000 33. 000 14,807.76
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PCN: 19036- Bl D ESTI MATE RUN 12/ 05/ 2014
PRQJECT: 1 MD703- 391 ESTI MATE NO 0021 10: 10: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0302 Tunnel
1375 211-00985 Suppl enental Rock Rei nforcenent (Dowel s) 2,572. 000 2,572.000
LF 0. 000 0. 00
27.93000 2,572.000 71, 835. 96
1380 211-00986 Suppl emrent al Support #9 x 14 Foot, Grade 75 Spile 372.000 372.000
G out ed
LF 0. 000 0. 00
32.52000 372. 000 12, 097. 44
1385 211-00987 Pillar #9 x 16 Foot, Grade 75 Dowel | Cenent or Resin 107. 000 107. 000
G outed
EACH 0. 000 0. 00
799. 43000 107. 000 85,539. 01
1390 211-00988 Portal Protection Canopy (Furnish and Install) 2. 000 2. 000
EACH 0. 000 0. 00
249, 526. 40000 2.000 499, 052. 80
1391 900- 00014 Added Item (Lunp Sun)/ East Portal Protection Canopy 1. 000 1.000
Modi fi cations
LS 0. 000 0. 00
45, 220. 33000 1. 000 45, 220. 33
1395 211-01190 Optical Survey Targets 26. 000 26. 000
EACH 0. 000 0. 00
521. 79000 26. 000 13, 566. 54
1400 211-03005 Dewat eri ng 0. 000 0. 000
LS 0. 000 0. 00
35, 208. 29000 0. 000 0. 00
1405 304- 09014 *Aggregat e Base Course (Special) 2,529. 360 2,529. 360
TON 0. 000 0. 00
32.22000 2,529. 360 81, 495. 98
1410 309- 10600 *Lean Concrete Base (6 Inch) 3, 351. 000 3, 351. 000
SY 0. 000 0. 00
45. 29000 3, 351. 000 151, 766. 79
1415 412- 00600 *Concrete Paverment (6 Inch) 26. 000 26. 000
SY 0. 000 0. 00
55. 55000 26. 000 1, 444. 30
1420 412-01250 *Concrete Pavenent (12-1/2 Inch) 3, 681. 000 3, 681. 000
SY 0. 000 0. 00
84. 26000 3, 681. 000 310, 161. 06
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PCN: 19036- BI D ESTI MATE RUN 12/ 05/ 2014
PRQIECT: 1 MD703- 391 ESTI MATE NO 0021 10: 10: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0302 Tunnel
1425 420- 00000 Ceonenbr ane 193. 000 193. 000
SY 0. 000 0. 00
12. 77000 193. 000 2,464.61
1430 509-20000 MC 12 x 50 Steel Sets (Install Only) 1, 526. 000 1, 526. 000
LF 0. 000 0. 00
105. 78000 1, 526. 000 161, 420. 28
1435 509-20001 Steel Sets (Install Only) 9. 000 9. 000
EACH 0. 000 0. 00
9, 779. 72000 9. 000 88, 017. 48
1440 601- 13000 Final Lining Concrete (Portals) 1, 004. 600 1, 004. 600
CY 0. 000 0. 00
1, 221. 56000 1, 004. 600 1,227,179.18
1445 601- 13001 *Structural Concrete Stain (Special) 1, 113. 300 1,113. 300
SY 0. 000 0. 00
25.19000 1, 113. 300 28, 044. 03
1450 601- 13002 Final Lining Concrete Footing 455. 000 455. 000
CY 0. 000 0. 00
522. 02000 455. 000 237,519. 10
1455 601- 13003 Final Lining Concrete Walls and Arch 5, 142. 000 5, 142. 000
CY 0. 000 0. 00
627. 37000 5, 142. 000 3,225,936. 54
1456 900- 00004 Added Item (Cubic Yard)/ Line 10. Overbreak over 1, 074.900 1,074.900
Exi sting Tunnel Liner
CY 0. 000 0. 00
70. 00000 1, 074. 900 75, 243. 00
1457 900- 00004 Added Item (Cubic Yard)/ Line 10. Voids Over Existing 1, 045. 230 1, 045. 230
Tunnel Liner
CY 0. 000 0. 00
210. 00000 1, 045. 230 219, 498. 30
1458 900- 00006 Added Item (Dol lar)/ Line 11. Remai ning Support 9, 327. 450 9, 327. 450
Mat eri al
DOL 0. 000 0. 00
1. 00000 9, 327. 450 9, 327. 45
1459 900- 00006 Added Item (Dol lar)/ Line 14. Rock Excavation Dunp Fee 337, 360. 450 337, 360. 450
DOL 0. 000 0. 00
1. 00000 337, 360. 450 337, 360. 45
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PON: 19036- BI D ESTI MATE RUN 12/ 05/ 2014
PRQJECT: | MD703- 391 ESTI MATE NO 0021 10: 10: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0302  Tunnel
1460 601-40300 *Structural Concrete Coating 1, 655. 000 1, 655. 000
SY 0. 000 0. 00
10. 49000 1, 655. 000 17, 360. 95
1465 602- 00026 *Reinforcing Steel (Final Lining)(Footing)(Epoxy 67, 037. 000 67,037.000
Coat ed)
LB 0. 000 0. 00
1.41000 67, 037. 000 94, 522. 17
1470 602- 00027 *Reinforcing Steel (Final Lining)(Walls and Arch) 382, 144. 000 382, 144. 000
LB 0. 000 0. 00
1. 70000 382, 144. 000 649, 644. 80
1475 602- 00028 *Rei nforcing Steel (Final Lining)(VWalls)(Epoxy Coated) 363, 675. 000 363, 675. 000
LB 0. 000 0. 00
1. 83000 363, 675. 000 665, 525. 25
1480 602-00210 Wl ded Wre Fabric 4,370. 700 4,370. 700
SY 0. 000 0. 00
86. 01000 4,370. 700 375,923.91
1485 603-61108 *8 Inch Flexible Pipe 150. 000 150. 000
LF 0. 000 0. 00
44. 44000 150. 000 6, 666. 00
1490 605- 00061 *6 Inch Perforated Pipe Underdrain (Special) 800. 000 800. 000
LF 0. 000 0. 00
48. 07000 800. 000 38, 456. 00
1495 605-83501 Geoconpostie Drain (Tunnel) 3, 386. 600 3, 386. 600
SY 0. 000 0. 00
54. 75000 3, 386. 600 185, 416. 35
1500 605-83505 Fornmation Drain 1, 250. 000 1, 250. 000
LF 0. 000 0. 00
15. 72000 1, 250. 000 19, 650. 00
1505 606-00731 *Quardrail Type 7 (Style CD) (Special) 1, 250. 000 1, 250. 000
LF 0. 000 0. 00
82. 70000 1, 250. 000 103, 375. 00
1510 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 250. 000 1, 250. 000
LF 0. 000 0. 00
16. 33000 1, 250. 000 20,412.50
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PON: 19036- BI D ESTI MATE RUN 12/ 05/ 2014
PRQIECT: 1 MD703- 391 ESTI MATE NO 0021 10: 10: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0302 Tunnel
1515 613- 01300 *3 Inch Electrical Conduit (Plastic) 1, 250. 000 1, 250. 000
LF 0. 000 0. 00
9. 18000 1, 250. 000 11, 475. 00
1520 613-13100 *Lumi nare Mounting Support System 1. 000 1. 000
LS 0. 000 0. 00
313, 976. 56000 1. 000 313, 976. 56
1525 613-13101 *Lumi nare (LED) (Tunnel) (133 W 34. 000 34. 000
EACH 0. 000 0. 00
4,728. 68000 34.000 160, 775. 12
1525 MATERI AL ALLOMANCE Li m naire (LED)(Tunnel) (133W 0. 000
EACH 0. 000 0. 00
2,376. 82000 0. 000 0. 00
1530 613-13102  *Luninare (LED) (Tunnel)(133 W (Furnish Only) 2.000 2.000
EACH 0. 000 0. 00
3, 754. 80000 2.000 7,509. 60
1535 613-13103 *Lumi nare (LED) (Tunnel) (265 W 354. 000 354. 000
EACH 0. 000 0. 00
4,717. 42000 354. 000 1,669, 966. 68
1535 MATERI AL ALLOMANCE Li m nai r e( LED) ( Tunnel ) (265W 0. 000
EACH 0. 000 0. 00
2,376. 82000 0. 000 0. 00
1535 MATERI AL ALLOMANCE Lumi naire (LED) 0. 000
EACH 0. 000 0. 00
2,870. 93000 0. 000 0. 00
1535 MATERI AL ALLOMANCE Lumi naire (LED) 0. 000
EACH 0. 000 0. 00
2,870. 93000 0. 000 0. 00
1535 MATERI AL ALLOMANCE Lumi naire (LED) 0. 000
EACH 0. 000 0. 00
2,870. 93000 0. 000 0. 00
1540 613-13104  *Luninare (LED) (Tunnel)(265 W (Furnish Only) 2.000 2.000
EACH 0. 000 0. 00
000 7,509. 60

3, 754. 80000 2.
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PON: 19036- BI D ESTI MATE RUN 12/ 05/ 2014
PRQIECT: | MD703- 391 ESTI MATE NO 0021 10: 10: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302  Tunnel

1545 613-50325 *Tunnel Lighting Control System 1. 000 1.000
LS 0. 000 0. 00
16, 888. 15000 1. 000 16, 888. 15
1550 625- 00002 Construction Survey (Tunnel) 1. 000 1. 000
LS 0. 000 0. 00
326, 137. 77000 1. 000 326, 137. 77
1555 625- 00200 Vi bration Mnitoring (Tunnel) 1. 000 1. 000
LS 0. 000 0. 00
49, 961. 88000 1. 000 49, 961. 88
1560 626- 00200 *Mobi i zation (Tunnel ) (Wthout Autopay) 1. 000 1. 000
LS 0. 000 0. 00
9, 101, 909. 26000 1. 000 9, 101, 909. 26
1565 641-11000 Shotcrete (O ass A) 144. 800 144. 800
CY 0. 000 0. 00
637. 87000 144. 800 92, 363. 58
1566 900- 00006 Added Item (Dol lar)/ Price Reduction Shotcrete (O ass -510. 300 -510. 300
A
) DOL 0. 000 0. 00
1. 00000 -510. 300 -510. 30
1570 641-11001 Shotcrete (O ass B) 236. 050 236. 050
CY 0. 000 0. 00
777.04000 236. 050 183, 420. 29
1575 641-11002 Shotcrete (O ass O 285. 600 285. 600
CY 0. 000 0. 00
792. 55000 285. 600 226, 352. 28
1580 641-11003 Shotcrete (O ass D) 0. 000 0. 000
CY 0. 000 0. 00
931. 38000 0. 000 0. 00
1585 641-11004 Shotcrete (Portal Brow) (8 Inch) 46. 600 46. 600
CY 0. 000 0. 00
804. 66000 46. 600 37,497. 16
1590 641-11005 Shot crete (Snoot hi ng) (Geoconposite Drains) 840. 560 840. 560
CY 0. 000 0. 00

621. 75000 840. 560 522, 618. 18
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PON: 19036- BI D ESTI MATE RUN 12/ 05/ 2014
PRQIECT: | MD703- 391 ESTI MATE NO 0021 10: 10: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302  Tunnel

1595 641-11006 Shot crete (Snoot hi ng) ( Suppl enent al ) 324. 750 324. 750
Cy 0. 000 0.00
579. 75000 324.750 188, 273. 81
CAT 0302 CURRENT AMI  $ 28, 065, 878. 96 $ 0. 00 $28, 065, 878. 96

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1600 620- 00002 Field Ofice (Qass 2) 1. 000 1. 000
EACH 0. 000 0.00
78, 003. 13000 1. 000 78, 003. 13
1605 620- 00020 Sanitary Facility 6. 000 6. 000
EACH 0. 000 0.00
1, 520. 77000 6. 000 9, 124. 62
CAT 0400 CURRENT AMI  $ 87,127.75$ 0.00$ 87,127.75

PRQJIECT TOTAL CURRENT AMI $ 45, 062, 435. 95 $ 103, 225. 86 $45, 018, 200. 89



